

FOURMILE CANYON PROJECT THREE WEEK SCHEDULE

As of 16 OCT 2019



Day	OCT								OCT					OCT/NOV					OCT/NOV					Notes				
	Current Week								Week 2					Week 3					Week 4									
	S	M	T	W	T	F	S	S	M	T	W	T	F	M	T	W	T	F	S	S	M	T	W		T	F	S	S
14	15	16	17	18	19	20	21	22	23	24	25	26	28	29	30	31	1	2	3	4	5	6	7	8	9	10		
Project Administration																												
Weekly Meeting, 10:00 AM	4			X						X					X							X						
Civil																												
SW-1 Boulder Wall	2																X								X			
SW-2 Boulder Wall	2														X	X												
SW-3 Boulder Wall	2									X	X																	
SW-4 Boulder Wall	2									X			X															
SW-5 Boulder Wall													X	X														
Driveway S-7	4			X	X	F		P	S																			
Striping of Asphalt										X																		
Temp Asphalt N-5													X	X	X													
Excavate NW-7	5														X	X				X	X	X						
Drainage																												
Pipe; P-S-104	3			X	X	X																						
Pipe; P-S-106	3			X	X	X																						
Pipe; P-S 107	3			X	X	X																						
Pipe; P-S-108	3			X	X	X																						
HTM																												
Soil Nail Wall N-7	2																					X	X					
Structures																												
N-1-Nelson Studs	2			X																								
N-2-Nelson Studs	2				X			X																				
Wall N-1	7								X	X	R	F		F	P	S												
Wall N-2	7									X	X			R	F	F	P	S										
Backfill N-4	5							X	X	X	X	X																
Wall N7 Footer	0																											
Wall N7 Wall	0																											
Colorado Custom Rock																												
Sone Veneer Wall S-1	5													X	X	X				X	X							
Sone Veneer Wall S-2	5							X	X	X	X	X		X	X													
Stone Veneer Wall N-3	3																				X	X	X					
Stone Veneer Wall N-5	3			X	X	X																						
Environmental																												
Weekly Inspection	3								X					X							X							
Boulder County Inspection	0																											
General clean-up/sock placement				X	X	X																						
Traffic Control																												
Lane Close with Flagging (x3) (x2 areas)	18		X	X	X	X		X	X	X	X		X	X	X	X	X		X	X	X	X	X					
TCI	8	X	X				X	X				X	X					X	X						X	X		
Additional Flagging	18		X	X	X	X		X	X	X	X		X	X	X	X	X		X	X	X	X	X					
Delivery/Specialty Item																												

T= Tentative; F= Form; R= Rebar; P= Pour; C= Cure