


# Phase 5A Woods Hole Terminal Reconstruction Project




- |  |   |
|--|---|
|  Work Area  |  Truck     |
|  Pedestrian |  Passenger |
|  Bus        |   |

**Timeline**  
5 Weeks  
Sept - Oct

**Entry**  
• Cowdry Rd  
One Lane

**Exit**  
• Cowdry Rd  
• Railroad Ave

# Phase 5B Woods Hole Terminal Reconstruction Project



- |   |            |   |           |
|---|------------|---|-----------|
|  | Work Area  |  | Truck     |
|  | Pedestrian |  | Passenger |
|  | Bus        |   |           |

## Timeline

6 Weeks  
Oct - Dec

## Entry

- Cowdry Rd  
Two Lanes

## Exit

- Railroad Ave Only

## Slip 1 Closed




**Entry**

- Cowdry Rd  
Two Lanes

**Exit - Slip 2,3**  
• Railroad Ave

## Phase 5D Woods Hole Terminal Reconstruction Project



## Timeline

6 Weeks  
Jan - Feb

## Entry

- Cowdry Rd  
Two Lanes

## Exit

- Railroad Ave




**Entry**

- Cowdry Rd  
Two Lanes

**Exit**

- Cowdry Rd
- Railroad Ave

# Phase 5F Woods Hole Terminal Reconstruction Project



- |   |            |   |           |
|---|------------|---|-----------|
|  | Work Area  |  | Truck     |
|  | Pedestrian |  | Passenger |
|  | Bus        |   |           |

**Timeline**  
8 Weeks  
Mar - May

**Entry**  
• Cowdry Rd  
Two Lanes

**Exit**  
• Cowdry Rd  
• Railroad Ave