Eastern Oregon 2026 Highway Projects

Highway projects are organized by counties, with interstates listed first, followed by U.S. highways, and then state routes. Traffic impacts are highlighted in bold. Location details are provided using local crossroads and landmarks, with mileposts for each highway section. Construction schedules are tentative and may change. Completed projects are highlighted.

Umatilla | Morrow County area

Tower Road, Exit 154 on I-84 Old Oregon Trail Highway – Repair bridge, retaining walls and pave road on Interchange Bridge over I-84, milepost 159/Exit 159. **No traffic impacts.** Project is complete.
Tower Road Interchange Bridge over I-84 (22880)

I-84 Old Oregon Trail Highway – Repair and pave sections of Interstate 84 from Rieth Road to OR 11, mileposts 207-211. **No traffic impacts.** Project is complete.

I-84 Old Oregon Trail Highway – Construct crossovers in 2026; Repair four bridges, over Rieth Highway and Union Pacific Railroad, eastbound and westbound, milepost 208, and Umatilla River, eastbound and westbound, milepost 209, in 2027. **Shoulder and single-lane closures, reduced speeds in both directions are expected to be removed by Thanksgiving.** Work will pause for winter and resume in spring of 2027. Completion: Fall 2027.
I-84: Rieth Interchange and Umatilla River Bridges (22855)

I-84 Old Oregon Trail Highway – Install highway striping from 2 miles east of Pendleton to Exit 238/Meacham, mileposts 218-238. **No traffic impacts.** Project is complete.
I-84: Eastern Oregon Durable Striping (22951)

I-84 Old Oregon Trail Highway – Install light poles and lighting on existing foundations on Cabbage Hill, westbound, mileposts 220 (runaway truck ramp) to 223 (uphill from the exit to Deadman Pass Viewpoint). **No traffic impacts.** Project is complete.
I-84: Roadway Illumination project (22994)

U.S. 30 Oregon-Washington Highway (Dorion Avenue) – Sidewalk curb ramp upgrades in Pendleton from SW 12th Street to SW 2nd Street, mileposts 2.81 to 3.30; SE 1st Street to SE 4th Street, mileposts 3.45 to 3.61. **No traffic impacts.** Project is complete.
Eastern Oregon 2024-2027 ADA curb ramps, phase 2 (23755)

U.S. 395 Umatilla-Stanfield Highway – Sidewalk curb ramp upgrades in Hermiston from Theater Lane to Fourth Street, mileposts 4-6. **No traffic impacts.** Project is complete.
Umatilla - Morrow County Curb Ramps Phase 2B (23430)

U.S. 395 Umatilla-Stanfield Highway – Sidewalk curb ramp upgrades in Umatilla, at the intersection with U.S. 730, milepost 184.5. **No traffic impacts.** Project is complete.
Umatilla - Morrow County Curb Ramps Phase 2B (23430)

U.S. 730 Columbia River Highway – Sidewalk curb ramp upgrades in Irrigon, from First Street to 14th Street, mileposts 175-176. **No traffic impacts.** Project is complete.
Umatilla - Morrow County Curb Ramps Phase 2B (23430)

OR 11 Oregon-Washington Highway – Chip seal project from OR 331 to Weston Interchange for OR 204, mileposts 4-20. **No traffic impacts.** Project is complete.
Region 5 Chip Seal Projects

OR 37 Oregon-Washington Highway (Emigrant Avenue) – Sidewalk curb ramp upgrades in Pendleton at SE 3rd Street, SW 2nd Street, and from SW 18th Street to SW 20th Street, mileposts 1.42 to 1.52. **No traffic impacts.** Project is complete.
Eastern Oregon 2024-2027 ADA curb ramps, phase 2 (23755)

OR 207 Hermiston Highway (11th Avenue) – Sidewalk curb ramp upgrades in Hermiston from West Linda Avenue to Joseph Avenue, mileposts 8-9. **No traffic impacts.** Project is complete.
Umatilla-Morrow County Curb Ramps Phase 2B (23430)

Union / Wallowa / Baker County area

I-84 Old Oregon Trail Highway – Install light poles and lighting on existing foundations on Ladd Canyon, eastbound and westbound, mileposts 270.5 (Exit 270 for Ladd Creek Road) to 272. **No traffic impacts.** Project is complete.
I-84: Roadway Illumination project (22994)

I-84 Old Oregon Trail Highway – Install road striping from Exit 270/Ladd Creek Road to Exit 273/Frontage Road, mileposts 270-274, and Exit 248/Spring Creek Road to Exit 252/OR 244, mileposts 249-253. **No traffic impacts.** Project is complete.
I-84: Eastern Oregon Durable Striping (22951)

I-84 Old Oregon Trail Highway – Construct crossovers in 2026; Repave bridges, replace joints and rebuild roadway transition panels on eastbound and westbound bridges over North Spruce Street in La Grande, milepost 261. **No traffic impacts.** Work will resume in spring 2027. Completion: Fall 2027.
I-84: Bridges over North Spruce Street (La Grande) 22930

U.S. 30 La Grande-Baker Highway (Adams Avenue) – Sidewalk curb ramp upgrades in La Grande from Walnut Street to Gekeler Lane, mileposts 1.27 to 3.58. **Sidewalk closures, pedestrian detours, intermittent lane and/or shoulder closures, minimal to no delay.** Work is ongoing. Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

U.S. 30 La Grande-Baker Highway (Front Street) – Sidewalk curb ramp upgrades in Haines from Second Street to Fifth Street, mileposts 40.52 to 40.73. **No traffic impacts.** Work is scheduled to begin in 2027. Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

U.S. 30 La Grande-Baker Highway (Main Street) – Sidewalk curb ramp upgrades in Baker City from Washington Avenue to Valley Avenue, mileposts 51.85 to 51.98. **No traffic impacts.** Work is scheduled to begin in 2027. Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

OR 3 Enterprise-Lewiston Highway (NW First Street) – Sidewalk curb ramp upgrades in Enterprise at NW Claire Street, milepost 42.66. **No traffic impacts.** Work is scheduled to begin in 2027. Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

OR 7 Baker-Copperfield Highway (Main Street) – Sidewalk curb ramp upgrades in Baker City from Broadway Street to Madison Street, mileposts 0.0 to 0.18; and midblock crossing at Geiser-Pollman Park, milepost 0.31. **No traffic impacts.** Work is scheduled to begin in 2027. Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

OR 82 Wallowa Lake Highway (Island Avenue) – Sidewalk curb ramp upgrades in La Grande from Balm Street to I-84 westbound off-ramp, mileposts 0.39 to 0.98. **No traffic impacts.** Work is scheduled to begin in 2027. Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

OR 82 Wallowa Lake Highway (N Eighth Avenue) – Sidewalk curb ramp upgrades in Elgin from Cedar Street to N Third Avenue, mileposts 20.07 to 20.56. **No traffic impacts.** Work is scheduled to begin in 2027. Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

OR 82 Wallowa Lake Highway (E First Street) – Sidewalk curb ramp upgrades in Wallowa from Storie Street to Wynema Street, mileposts 47.26 to 47.58. **No traffic impacts.** Work is scheduled to begin in 2027. Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

OR 82 Wallowa Lake Highway – Replace existing barrier and protective screening at Wade Point, approximately 2.5 miles east of Lostine, milepost 57.5. **No traffic impacts.** Project is complete.

OR 82 Wallowa Lake Highway – Repair culverts at various sites, beginning 2 miles southwest of Minam, milepost 32, to 1/2 mile north of Eggleson Lane, milepost 68. **No traffic impacts.** Project is complete.

OR 86 Baker-Copperfield Highway – Replace guardrail, approximately 7 miles west of Richland to Copperfield, mileposts 34-71; bridge repairs at North Pine Creek, 10 miles east of Halfway; West Fork Dry Creek, 3 miles east of Halfway; and Eagle Creek, 1 mile west of Richland. **No traffic impacts.** Project is complete.
OR 86: Guardrail Upgrades Final Phase (22383)

OR 86 Baker-Copperfield Highway – Sidewalk curb ramp upgrades in Richland, from Third Street to Moody Road, mileposts 42-42.5. **No traffic impacts.** Project is complete.
North Powder/Richland/Halfway Curb Ramps (23685)

OR 86-S Baker-Copperfield Spur – Sidewalk curb ramp upgrades in Richland, from East Dawson Street to East Church Street, mileposts 54.5-54.6. **No traffic impacts.** Project is complete.
North Powder/Richland/Halfway Curb Ramps (23685)

OR 203-A La Grande-Baker Highway – Chip seal project from Exit 265 westbound off-ramp to east of Godley Road, mileposts 6-15. **No traffic impacts.** Project is complete.
Region 5 Chip Seal Projects

OR 237-A Cove Highway – Chip seal project from Conley Road to north of Bryan Street in Union, mileposts 11-21.5. **No traffic impacts.** Project is complete.
Region 5 Chip Seal Projects

OR 237 La Grande-Baker Highway/**OR 203** Medical Springs Highway (S Main Street) – Sidewalk curb ramp upgrades in Union at W Beakman Street, milepost 16.51. **No traffic impacts.** Work is scheduled to begin in 2027. Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

OR 237 La Grande-Baker Highway – Sidewalk curb ramp upgrades in North Powder, from A Street to G Street, mileposts 31.5-32. **No traffic impacts.** Project is complete.
North Powder/Richland/Halfway Curb Ramps (23685)

OR 410 Sumpter Highway (Mill Street) – Sidewalk curb ramp upgrades in Sumpter at SW Austin Street, milepost 0.76. **No traffic impacts.** Work is scheduled to begin in 2027 . Completion: October 2027.
Eastern Oregon 2024-2027 ADA curb ramps, phase 3 (23756)

OR 413 Halfway-Cornucopia Highway – Sidewalk curb ramp upgrades in Halfway, from Fish Lake Road to Pine Creek Highway/Record Street, mileposts 11-11.5. **No traffic impacts.** Project is complete.
North Powder/Richland/Halfway Curb Ramps (23685)

Other Pole Line Lane (Baker County) – Eliminate steep approach to railroad crossing on Pole Line Lane at intersection with U.S. 30, mileposts 43.9-44.1. **No traffic impacts.** Project is complete.
Pole Line Lane Rail Crossing (Haines) 23045

Malheur / Harney / Grant / east Wheeler County area

I-84 Old Oregon Trail Highway – Install road striping from Exit 330 (Cement Plant Road/Plano Road) to Exit 345 (Lime/U.S. 30 Business/Huntington), mileposts 331-346. **No traffic impacts.** Project is complete.
I-84: Eastern Oregon Durable Striping (22951)

I-84 Old Oregon Trail Highway – Repave 16 miles of highway from the Baker/Malheur County line to 3.5 miles northwest of Exit 371 to Stanton Boulevard, mileposts 352-368. **No traffic impacts expected during winter.** Work will resume in spring of 2027. Completion: October 2027.
I-84: Farewell Bend - N. Fork Jacobsen Gulch (22919)

U.S. 26 John Day Highway – Chip seal project from Austin Junction/OR 7 to Ironside, mileposts 191.5-231. **No traffic impacts.** Project is complete.
Region 5 Chip Seal Projects

U.S. 30 Old Oregon Trail Highway – Update weigh-in-motion system at the Farewell Bend Port of Entry (POE), mileposts 10.5-11. **No traffic impacts at this time.** Work will resume in spring of 2027. Completion: October 2027.
I-84: Farewell Bend - N. Fork Jacobsen Gulch (22919)

U.S. 95 I.O.N. Highway – Chip seal project from Idaho State Line to Rome Hill, mileposts 0-51. **No traffic impacts.** Project is complete.
Region 5 Chip Seal Projects

OR 7 Whitney Highway – Chip seal project from Place Street in Baker City to the Sumpter Valley Railroad crossing west of OR 410 to Sumpter, mileposts 25-51. **No traffic impacts.** Project is complete.
Region 5 Chip Seal Projects

OR 451/U.S. 20 Vale West Highway – Install pedestrian railroad crossing and sidewalk from Elm Street to U.S. 20, mileposts 10.27-10.37. **No traffic impacts.** Project is complete.
OR 451/U.S. 20: Vale Sidewalk and Rail Pedestrian Crossing (23396)

FOR MORE INFORMATION

For more information:

- Visit www.tinyurl.com/odot5.
- Contact Vicki Moles, 541-620-4527, vicki.l.moles@odot.oregon.gov.

For up-to-date traffic information, please visit TripCheck.com. Road condition information is also available by phone by dialing 5-1-1, or (800) 977-6368.

Outside of Oregon, travelers can call (503) 588-2941.