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TBD – TBD 
Blackout Period  

TBD 2019 
Statewide Implementation – Special 
Education/Service Documentation Go Live 

TBD 2019 
MTSS Go Live for First Implementers 

RESOURCES 

DPI ECATS Website: 
http://www.ncpublicschools.org/ecats/ 
DPI Contact:  
We welcome your thoughts, suggestions, and 
questions. Please send ECATS project related 
inquiries to ECATS.INFO@DPI.NC.GOV 

FAQ  

Click here for the FAQ section. This will be updated 
on an ongoing basis. 

Q: Does the special factors area populate from 
PowerSchool?  

A: Yes, for EL eligibility; everything else is entered 
directly in to the IEP. 

Q: Could we have more information about the 
progress monitoring component?  

A: Full training will be provided.  
Q: Is the "plan of care" different than the IEP 

goal(s)?  
A: Yes, the Plan of Care is a separate document from 

the IEP that is completed by the serving therapist. 
It parallels a teacher's lesson plan, and covers how 
the therapist will support student achievement of 
IEP goals. 

 

 

Service Documentation (Medicaid) Module: Current Focus 
The Service Documentation team has continued to work through testing and 
configuration in preparation for Go-Live. The group has also been working to 
complete training materials and videos to ensure all users and stakeholders are 
prepared for the launch of ECATS. Work also continues on enhanced reporting 
features in the Service Documentation module which will be of significant value 
to LEAs. 

Welcome to this month’s edition of the ECATS Newsletter. We hope 
you are having a great summer and that everything is going well as 
you ramp up for the new school year. 
 

Special Education Module: Current Focus 
The EC team is working through the nature and type of impact that the change 
in go live date will have on implementation. We are also executing our list of 
next-steps for the system to adjust or expand upon the development that has 
already been done as well as tying up loose ends around data, reporting and any 
outstanding system development.    
 

MTSS Module: Current Focus 
The MTSS team is putting finishing touches on a few features that will 
enhance how users are able to view data, as well as ensuring that the data 
integration with third party assessment vendors is in place ahead of Go Live. 
We are also coordinating trainings for the ECATS roll-out in the Spring of 
2019.  
 

ECATS Implementation  
The delay has afforded the ECATS team an opportunity to recalibrate our 
practices and processes for a successful project launch. We remain focused on 
delivering a product that provides its users an enhanced experience over current 
methods.  

In addition to our modules’ current work described in this newsletter, the 
ECATS team is reevaluating the project schedule and remaining deliverables 
from an overall project perspective to ensure as seamless a launch as possible.  

As a reminder, please continue to use your current system of record whether 
that is EasyIEP, GoalView, or CECAS. New forms should be used when the 
ECATS system goes live. Use your current forms in your current system until 
that time. 

We thank you again for your patience and understanding.  

 


