Super User Opportunity Description – Details
Note that the time requirements below are estimates and may flex up or down.
Interface Review: December 2023 (4 to 8 hours)
· Validate the list of interfaces and identify any omitted interfaces for consideration, targeting 12/19 completion.
Test Script Development Review: May 2024 (8 to 24 hours)
· Review test scripts to identify potential gaps in test scenarios.  
S/4HANA System Integration Testing (SIT) 1 Review: May 2024 (>10 to 40 hours)
· Be available to the FIET program for consultation/questions around SIT testing.
S/4HANA System Integration Testing (SIT) 2 Review: August 2024 (>10 to 50 hours)
· Display and review FIORI Apps and Reports.
· Enter / test documents for each end-to-end business process.
· Pre-PRT functional historical migrated data validations.
S/4HANA Production Readiness Testing (PRT): November 2024 (>10 to 50 hours)
· Display and review FIORI Apps and Reports.
· Enter / test documents for each end-to-end business process.
· Functional historical migrated data validations.
S/4HANA Go-Live Readiness: February 2025 (40 hours)
· Participate in Go / No-Go decisions during cutover weekend.
· Support post-implementation validation before releasing to all users.
S/4HANA End User Training Delivery: January – February 2025 (10 to 50 hours)
Support training delivery for end users by answering questions, chiming in to support trainers, sharing experiences with the system from SIT and PRT, sharing insight into agency-specific policies, etc.
