


# I-96/US-23 INTERCHANGE Construction Stages



<b>PRE-STAGE 2015</b>	Close Spencer Road bridge and ramps. Reconstruct and widen Spencer Road bridge and both westbound and eastbound I-96 ramp to westbound Spencer Road. Construct permanent and temporary pavement. Three lanes open in each direction on I-96 during peak hours.
<b>STAGE 1 2015</b>	Construct new I-96 mainline roadway and bridges between existing I-96. Three lanes open in each direction on I-96 during peak hours.
<b>STAGE 2 2016</b>	Construct partial eastbound and westbound collector roads and bridges. Two lanes of traffic maintained on new I-96 mainline. One lane of traffic maintained on collector roads.
<b>STAGE 3 2016</b>	Construct remaining eastbound and westbound collector roads and bridges. Two lanes of traffic maintained on new I-96 mainline. One lane of traffic maintained on collector roads.

**LEGEND**

	Existing pavement
	New pavement
	Pre-stage
	Stage 1
	Stage 2
	Stage 3