

# FOURMILE CANYON PROJECT THREE WEEK SCHEDULE

As of 6 NOV 2019



	Day	NOV							NOV							NOV							NOV/DEC							
		Current Week							Week 2							Week 3							Week 4							
		S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	
<b>Project Administration</b>																														
Weekly Meeting, 10:00 AM	4				X						X							X									X			
<b>Civil</b>																														
SW-1 Boulder Wall	0																													
SW-2 Boulder Wall	0																													
SW-4 Boulder Wall	0																													
USGS Stream Gauge	1												X																	
Excavate NW-7	5																	X	X					X	X	X				
<b>Drainage</b>																														
Pipe: P-N-100	3																													
Pipe: P-N-103	3					X	X		X																					
Pipe: P-N 104	3							X	X	X																				
Pipe: P-N-106	3										X	X	X																	
Pipe: P-N-108	0																													
Pipe: P-N-110	3											X				X	X													
Pipe: P-N-111	3															X	X	X												
Pipe: P-N-115	3																X	X	X						X					
Pipe: P-N-117	3																							X	X	X				
<b>HTM</b>																														
Soil Nail Wall N-7	0																													
<b>Structures</b>																														
Wall N-1	7				F	P	F		S	S																				
Wall N-2	7				R	F			F	P	F	P	F			P	S	P	S	S										
Wall N7 Footer	2																									F	F			
Wall N7 Wall	0																													
<b>Colorado Custom Rock</b>																														
Sone Veneer Wall S-2	5				X	X	X																							
Stone Veneer Wall N-4	10							X	X	X	X	X			X	X	X	X	X											
Stone Veneer Wall N-3	3																							X	X	X				
<b>Environmental</b>																														
Weekly Inspection	3										X					X										X				
Boulder County Inspection	0																													
<b>Traffic Control</b>																														
Lane Close with Flagging (x3) (x1 areas)	16				X	X	X	X		X	X	X	X		X	X	X	X	X	X			X	X	X					
TCI	10	X	X					X	X					X	X						X	X			X	X	X			
Additional Flagging	16				X	X	X	X		X	X	X	X		X	X	X	X	X			X	X	X						
<b>Delivery/Specialty Item</b>																														

T= Tentative; F= Form; R= Rebar; P= Pour; C= Cure