

Projected Timeline – First 6 months of 2023*

Timeframe	Tasks
January - February	Complete overlay of Pinyon Environmental, Inc. analysis results with residents' survey data.
Early February	Select a meeting facilitator to coordinate input from an ad hoc community advisory group.
February - March	Work with meeting facilitator to convene an ad hoc community advisory group and develop/present potential funding scenarios for the group to consider and provide feedback on.
Late Feb. – Early April	Convene up to three meetings of the community advisory group; Pinyon Environmental, Inc. to present analysis and results from Pinyon's air quality, noise, and visual impacts study. (Pinyon presentation and all virtual meetings will include public attendance.)
March – April	Continue to work with advisory group to solicit input on best way(s) to distribute funds.
Mid-April	Bring feedback from the advisory group to the Board of County Commissioners for the Board's decision and approval of a path forward for distributing the funds.
Late April – early May	Announce final plans to distribute money.
May – June	Distribute checks to Gross Reservoir residents.

*Timeline date ranges subject to change based on scheduling and timing of events and meetings.