

**2026 Capital Improvement Project – Street Improvements
CONSTRUCTION INFORMATION - Resurfacing**

Date: August 21, 2026

Attention Residents:

Berkshire Ln (Albany – Dead End)
Kylemore Ct (Kylemore – Dead End)
Wexford Ct (Kylemore – Dead End)
Kylemore Dr (Wolf – Carlow)

Reference: **2026 Capital Improvement Project – Street Improvements
Contract 26-00232-00-RS**

Dear Resident:

The contractor will begin the street milling on your street during the following dates:

AUGUST 24 – SEPTEMBER 4

NO PARKING will be allowed on the street weekdays between 7:00 AM and 6:00 PM during these dates.

You will generally have access to driveways at all times, however there may be limited access to the street and driveways while the contractor is working.

ALL WORK IS WEATHER DEPENDENT

The contractor will generally work on the locations in the order listed above. The work consists of removing the top layer of asphalt, cleaning then patching as needed, paving leveling binder, adjusting structures, and lastly paving of the new asphalt surface. The contractor will perform the following schedule:

1. Milling, cleaning, patching – The milled surface looks grooved and uneven. Please drive slow. ~ 3 days
2. Paving leveling binder – Leveling binder will look smooth but will be lower than the curb. ~ 2 days
3. Adjust structures in the street – manholes will be barricaded with fresh concrete ~ 3 days
4. Paving Surface course – Final step ~ 2 days

Landscaping repairs due to construction will also begin on Monday, August 24th.

Your patience and cooperation are greatly appreciated during construction. Please understand there will be several inconveniences, including dust, noise, and temporary road blockages. If you need special attention, please contact Sam Baro at 847-987-7667, sbaro@spacecoinc.com or Becka Shipp at 847-391-5388, bshipp@desplainesil.gov.

Sincerely,

City of Des Plaines
Public Works & Engineering Department