



LAKE COUNTY COUNCIL OF MAYORS

2020 STP-L Call for Projects Development Timeline

- **January 30, 2020-** Call for Projects Opens
- **March 30, 2020-** STP-L Call for Projects Closes- Applications Due
- **March 31- June 4, 2020-** Application Scoring and Ranking
- **June 18, 2020¹-** LCCOM Transportation Committee Meeting
 - Recommend staff developed programs for Public Comment
- **June 25, 2020¹-** LCCOM Full Council Meeting
 - Release for Staff Programs for public comment
- **July 1, 2020 -** Recommended STP-L Programs Public Comment Period Opens
- **July 23, 2020¹-** Required Active Program Management Training for Project Sponsors
- **August 1, 2020-** Recommended STP-L Programs Public Comment Period Closes
- **August 20, 2020¹-** LCCOM Transportation Committee Meeting
 - Review Public Comment Received
 - Recommend approval of Active and Contingency Programs to Full Council
- **August 27, 2020¹-** LCCOM Full Council Meeting
 - Review Public Comment Period
 - Approval of LCCOM STP-L FFY2021-2025 Active Program
 - Approval of LCCOM STP-L FFY2021-2022 Contingency Program
- **September 9, 2020²-** TIP Changes Due for Approved STP Program
- **September 18, 2020²-** TIP Changes Approved by CMAP Transportation Committee
- **October 14, 2020²-** MPO Policy Committee Approves new projects in TIP
- **October 15, 2020-** First Day for PPI submission to IDOT
- **October 19, 2020³-** First Day for Draft Phase II Engineering Agreements to be submitted
- **April 2021-June 2021-** First available IDOT Letting for new projects (subject to available funds)

¹- Tentative meeting date; subject to LCCOM Approval

²-Tentative meeting date, subject to published 2020 CMAP Master Transportation Schedule

³- Assumes PPI with Phase II funding has been approved by IDOT