



2025 Schedule

Spring (February – April)

Clara Knotts Drain/Stormwater: Hamilton Co. continues in the Northridge neighborhood. For additional information call (317) 776-8495.

Towne Road Bridge over I-465: (1 year*) INDOT project; limited closures anticipated.

Orchard Park Subdivision stormwater: (9 mos.*) Drainage improvements.

Pennsylvania Parkway at Liberty Fund Roundabout: (30 days.*) Closure north of 111th Street beginning on or after Apr. 28. to add raised pedestrian crosswalks.

W. 116th Street Path: (90 days *) Beginning on or after Apr. 22. New multi-use path from Towne Road to Michigan Road. Limited closure under flagging operations.

Monon Boulevard Phase III: Continued work through 2026.

Auman/Newark drainage and sidewalk: (60 days*) Beginning on or after May 5, local access will be maintained on Pawnee Drive and Auman Drive.

3rd Avenue SW & Walnut Street Roundabout: (14 days*) Beginning on or after Apr. 4; closure limited to south leg of the roundabout to finish crosswalk.

College Avenue: Roundabouts at Pennsylvania Parkway, 96th Street and Carmel Gateway. North College Avenue will receive boulevard treatment with increased pedestrian connectivity.

W. 96th Street Path: (9 mos.*) Beginning on or after Apr. 1, eastbound closure to build the path along the north side of 96th Street. Traffic will be maintained in the westbound direction from Spring Mill Road to Ditch Road.

Summer (May – August)

U.S. 31 & I-465: Interchange work into 2027. INDOT finalizing closure schedule. www.in.gov/indot/about-indot/

Street Paving/Resurfacing: Contact the Carmel Street Department at (317) 733-2001 for more information.

W. Main Street: (6 mos.*) On, or after, May 27. Reconstruction of Main Street from Old Meridian to Guilford Road with limited road closures, maintaining local access.

E. 106th Street & Keystone Bridge repair: (75 days.*) Limited closures expected on Keystone Parkway; May 1—Jun. 30.

Raised Pedestrian Crosswalks: Various intersections on Towne Road, Gray Road and Hazel Dell Parkway. Schedules TBD.

W. 141st Street Path: (6 mos.*) New multi-use path from Shelborne Road to Spring Mill Road. Limited closures under flagging.

W. 99th Street Path: (60 days*) Partial closure of W. 99th Street while path is constructed from Haverstick to Westfield Boulevard.

W. 111th Street Path: (4 mos.*) Monon Greenway to Westfield Blvd.

W. 116th Street Path: (90 days*) Pennsylvania Parkway to College Avenue.

Clay Center Path & bridge replacement: (6 mos.*) Full closure of Clay Center Road (90 days) at Elliot Creek while the bridge is replaced. Trail work in the right-of-way from W. 116th Street to W. Main Street.

E. 126th Street Bridge over Cool Creek: (4 mos.*) Full closure of E. 126th Street beginning on or after May 27. Hamilton County will reconstruct the bridge and add sidewalk to the south side of 126th Street at Cool Creek between Royce Court and Brookshire Parkway.

Fall (September- November)

Hazel Dell Parkway & W. 106th Street: (30 days.*) Full closure to add raised pedestrian crosswalks.

Hoover Road & W. 116th Street Roundabout: (60 days*) Full closure for the construction of the roundabout.

E. 106th Street & Westfield Boulevard Roundabout: (90 days*) Full closure for the construction of the roundabout .

Westfield Boulevard Path and culvert replacement(6 mos.*) Full closure of Westfield Boulevard near 109th Street while the culvert is replaced. Trail work in the right-of-way from E. 99th Street to E. 116th Street.

E. 126th Street and River Road Roundabout: (60 days*) Full closure for the construction of the roundabout.

W. 136 Street Path: Towne Road to Ditch Road.

Ditch Rd. Path: W. Main Street to W.136th Street.

AAA Way & 116th St. Roundabout: (90 days*)

AAA Way & Carmel Dr. Roundabout: (90 days*)

**All dates are estimates. Weather, utilities and unforeseen circumstances may have impact to schedule. We do our very best to meet these timelines and appreciate your patience.*

Additional Questions? Please contact:

Joshua Kirsh, Engineering Administrator

Email: jkirsh@carmel.in.gov Phone: 317-571-2441

As of 4/4/25 Subject to change without notice.