

2026 Road Construction SCHEDULE



The handout, previously known as Carmel Link, will continue to be distributed via city utility bills and media outlets, now featuring the City of Carmel logo.

SPRING

March | April | May

MONON BOULEVARD PHASE III: Continued work through 2026.

U.S. 31 & I-465: Interchange work into 2027. INDOT finalizing closure schedule. (www.levelup31.com)

N. COLLEGE AVENUE: Scheduled partial closure in Spring for the duration of work. A Summer full closure is also to be scheduled for 30 days to complete the roundabout at Pennsylvania Parkway. Work continues through 2026.

W. 141ST STREET PATH: Multi-use path from Shelborne Road to Spring Mill Road. Work continues with flaggers.

MERCHANTS SQUARE IMPROVEMENTS: (18 mos.)

Several projects are being packaged together for efficiency and coordination of detours. Final schedules have not been set but the work will include roundabouts at 116th St. & AAA Way, Carmel Dr. & AAA Way, Carmel Dr. & Kinzer Ave., an extension of Kinzer Ave. to Carmel Dr., and new sanitary and water lines between Carmel Dr. and 116th St.

W. MAIN STREET: (Apr. - Nov.) Reconstruction of Main Street from Old Meridian to Guilford Road with partial road closures, maintaining local access throughout project.

W. 136 STREET PATH: (Apr.- Jul.) New multi-use path from Towne Rd. to Ditch Rd. Limited closures under flagging.

DITCH ROAD. PATH: (Apr. - Jul.) New multi-use path from W. Main St. to W. 136th St. Limited closures under flagging.

RAISED PEDESTRIAN CROSSWALKS: Six roundabouts along Hazel Dell Parkway and Gray Road. 30-45 day closures, each. Phasing schedule TBA.

WESTFIELD BOULEVARD PATH: (Apr. - Oct.) New multi-use path from E. 99th St. to E. 116th St. Limited closures under flagging conditions.

SUMMER

June | July | August

STREET PAVING/RESURFACING: Contact the Carmel Street Department at (317) 733-2001 for more information.

E. 106TH STREET & WESTFIELD BOULEVARD ROUNDABOUT, CULVERT REPLACEMENT: (June - Sept.) Full closure of intersection for roundabout construction as well as a culvert replacement near E. 109th Street.

RANGE LINE ROAD: (June - Aug.) Additional on-street parking.

SMOKY ROW & IRONWOOD DRIVE ROUNDABOUT: (June - Sep.) A new roundabout will be constructed under a full closure.

HOOVER ROAD & W. 116TH STREET ROUNDABOUT: (Aug. - Nov.) A new roundabout will be constructed under a full closure.

FALL

Sept. | Oct. | Nov.

CANTON DRIVE & HAZEL DELL PARKWAY: (Sept. - Dec.) A new roundabout will be constructed under a full closure.

UTILITY PROJECTS

Water Main Extensions

96TH STREET: Michigan Rd west to County Line

MICHIGAN RD: 400 feet south of W 98th Street south to Retail Pky.

WORKOUT WAY: Northwestern North to Parking lot.

WESTON POINTE DR.: West side of Michigan Rd East 400 feet

MICHIGAN RD: Woodhaven Dr South 375 feet.

OLD MERIDIAN AND PENNSYLVANIA

106TH STREET: Spring Mill to Hussey Lane

106TH STREET: East of Ditch Road

ANTICIPATED 2027

E. 106TH & LAKESHORE DRIVE EAST ROUNDABOUT: (3 mos.)*

W. 111TH STREET PATH: (4 mos.)* Monon Greenway to Westfield Boulevard.

W. 116TH STREET PATH: (6 mos.)* Multi-use path from Spring Mill Road to Hoover Road.

E. 116TH STREET & RIVER ROAD ROUNDABOUT: (3 mos.)*

E. 116TH STREET & RANGE LINE ROAD: Raised crosswalks being added to the roundabout.

MAIN STREET & HAZEL DELL PARKWAY: Raised crosswalks being added to the roundabout.

**All dates are estimates. Weather, utilities and unforeseen circumstances may have impact to schedule. We do our very best to meet these timelines and appreciate your patience.*

CAPITAL IMPROVEMENT PROJECTS

Scan QR code with your cell phone camera to access this link



ADDITIONAL QUESTIONS?

PLEASE CONTACT:
Joshua Kirsh, Engineering Administrator
Email: jkirsh@carmel.in.gov
Phone: (317) 571-2441

As of 1/9/26
Subject to change without notice.

