



SUNRISE-GLENN

AREA 1: 7/27 - COMPLETE STORM SEWER INSTALL ON WYANDOTTE AVE

AREA 2: 7/29 - PERFORM WATERLINE LOWERINGS ON KING AVE

AREA 3: 7/30-8/2: INSTALL MANHOLES ON KING AVE

AREA 4: 8/5-8/6 – INSTALL STORM PIPES AND PERFORM WATER SERVICE LOWERING ON KING AVE

AREA 5: 8/8 – INSTALL MANHOLES ON ASHLAND AVE

AREA 6: 8/9 – INSTALL MANHOLE ON BROADVIEW AVE

Note: If there is any impact on water service, affected individuals will receive advance notice and relevant information directly. To minimize the impact of daytime water service loss, some work may be conducted at night. Limited Lane/Street Closures are possible. Pavement replacement will be performed quickly after pipe has been installed, as close to every other day as feasible but road plates will be used until pavement replacement is performed.