



SUNRISE-GLENN

AREA 1: PERFORM WATERLINE LOWERING & STORM SEWER INSTALL ON ASHLAND BETWEEN W 3RD AND W 5TH AVE. (9/3-9/6)

AREA 2: STORM SEWER INSTALL ALONG W 6TH AVE WEST OF BROADVIEW AVE. (9/3-9/6)

AREA 3: RAIN GARDEN BASIN CONSTRUCTION ON WYANDOTTE BETWEEN W 5TH AVE AND KING AVE. (9/9-9/10)

AREA 4: BACKFILLING AND INSTALLING UNDERDRAIN ON ASHLAND BETWEEN W 5TH AVE AND KING AVE. (9/9-9/10)

AREA 5: EXCAVATE FOR RAIN GARDEN BASIN ON W 7TH AVE BETWEEN NORTH STAR AVE AND BROADVIEW AVE. (9/11)

AREA 6: WATERLINE LOWERING ON THORNWOOD PLACE BETWEEN SUNRISE AVE AND NORTHWEST BLVD (9/12)

AREA 7: BACKFILL AND INSTALL UNDERDRAIN ON ELMWOOD AVE BETWEEN W 5TH AVE AND KING AVE. (9/13)

Note: Concrete sidewalk replacement to be performed as needed to maintain pedestrian traffic. Continuation of waterline shuts to perform pavement replacement as needed to maintain traffic. If there is any impact on water service, affected individuals will receive advance notice and relevant information directly. To minimize the impact of daytime water service loss, some work may be conducted at night. Limited Lane/Street Closures are possible.