




Department of Health & Social Care
 opshub@dhsc.gov.uk



KEY: REGIONAL TESTING SITE STATUS 16/04/20 (set-up and run by DHSC)


LIVE/1ST SUBJECTS SEEN CONFIRMED SITES LOCATION TBC OR BEING SHORTLISTED

No	Town	Site	Mobilisation commences	Pilot Date	No	Town	Site	Mobilisation commences	Pilot Date
1	Nottingham	Boots HQ	22/03/2020	25/03/2020	27	Portsmouth	Tipnor Lorry Park	16/04/2020	21/04/2020
2	Greenwich	O2 TfL Car Park	26/03/2020	27/03/2020	28	Brighton	Amex Stadium	16/04/2020	18/04/2020
3	Chessington	World of Adventures	24/03/2020	26/03/2020	29	Portadown	DVA Centre Craigavon	20/04/2020	22/04/2020
4	Wembley	Ikea	26/03/2020	27/03/2020	30	Lee Valley	TBD	TBD	TBD
6	Leeds	Temple Green	08/04/2020	10/04/2020	31	Carmarthen	TBD	TBD	TBD
7	Belfast	Odyssey Arena	31/03/2020	04/04/2020	32	Milton Keynes	TBD	17/04/2020	19/04/2020
8	Manchester	Airport	31/03/2020	03/04/2020	33	Birmingham	NEC Walk-in	TBD	TBD
9	Liverpool	Haydock Park	07/04/2020	09/04/2020	34	Inverness	TBD	18/04/2020	20/04/2020
10	Aberdeen	Airport	09/04/2020	11/04/2020	35	Reading/Oxford	TBD	18/04/2020	20/04/2020
11	Glasgow	Airport	03/04/2020	05/04/2020	36	Harrogate	Harrogate Walk-in	19/04/2020	21/04/2020
12	Gatwick	Airport	04/04/2020	07/04/2020	37	Stoke/Stafford	TBD	20/04/2020	22/04/2020
13	Plymouth	Former Seaton Barracks	05/04/2020	07/04/2020	38	Hull	TBD	21/04/2020	23/04/2020
14	Birmingham	Midland Met Hospital	12/04/2020	14/04/2020	39	Penrith	TBD	21/04/2020	23/04/2020
15	Worcester	Warriors	12/04/2020	14/04/2020	40	Exeter	Exeter Racecourse	21/04/2020	23/04/2020
16	Birmingham	Edgbaston Cricket Club	01/04/2020	05/04/2020	41	Merthyr Tydfil	TBD	22/04/2020	24/04/2020
17	Cardiff	City Football Club	30/03/2020	07/04/2020	42	London	TBD	24/04/2020	26/04/2020
18	London	Nightingale	05/04/2020	11/04/2020	43	Enniskillen	TBD	26/04/2020	28/04/2020
19	Stansted	Airport	08/04/2020	10/04/2020	44	Dundee	TBD	21/04/2020	23/04/2020
20	Edinburgh	Airport	13/04/2020	15/04/2020	45	Canterbury/Ashford	TBD	23/04/2020	25/04/2020
21	Ipswich	Copdock P&R	14/04/2020	17/04/2020	46	Bournemouth	TBD	23/04/2020	25/04/2020
22	Bristol	Airport	16/04/2020	18/04/2020	47	Lincoln	TBD	23/04/2020	25/04/2020
23	Londonderry	Derry Rugby Club	14/04/2020	16/04/2020	48	York	TBD	24/04/2020	26/04/2020
24	Doncaster	Airport	14/04/2020	16/04/2020	49	Nottingham	TBD	24/04/2020	26/04/2020
25	Preston	Preston College	14/04/2020	16/04/2020	50	Peterborough	TBD	25/04/2020	27/04/2020
26	Twickenham	Tw. Stadium	14/04/2020	20/04/2020					



Department
of Health &
Social Care

opshub@dhsc.gov.uk



KEY: SATELLITE TESTING SITE STATUS 16/04/20 (run by DHSC)

LIVE/1ST PATIENTS SEEN

CONFIRMED SITES

LOCATION TBD OR BEING
SHORTLISTED

No	STC LOCATION	Pilot Date
1	Bradford Marley Stadium	09/04/2020
2	Wakefield Fieldhead Hospital	09/04/2020
3	Huddersfield - Greenhead College	09/04/2020 – Ceases on 20/04/20
4	Doncaster Royal Infirmary	(Ceased)
5	Barnsley Hospital NHS Foundation Trust	(Ceased)
6	The Rotherham NHS Foundation Trust	(Ceased)
7	Worcester	(Ceased)
8	Lincolnshire CCG, Cross O'Cliff Court	10/04/2020
9	Sandwell Leasowes Intermediate Care Centre	07/04/2020 – Ceases on 20/04/20
10	Bexhill Hospital	15/04/2020
11	Bognor Regis – Shripney Road	15/04/2020
12	Coventry	TBD
13	Medway	TBD
14	Derby	TBD
15	Chesterfield	TBD