

July - Aug 2021

Ground Truth Workshops
Senior Leader TTXs
MSEL Development
Mass Care Workshops

Oct 2021

R10 Mid-term Planning Meeting
States Ground Truth Due

Dec 2021

State MSEL Deconfliction
Region 10 Eval Plan Due

Feb 2022

R10 Roll Up MSEL due to HQ
State EEGs due

April 2022

R10 Ex Plan Due
R10 MSEL Sync

Sept 2021

Evaluation, EEG and Exercise Plan Development

Nov 2021

States Evaluation Plan Due
R10 Ground Truth Due

Jan 2022

HQ Logistics Workshop
States MSEL Due

March 2022

State Ex Plan Due
R10 EEGs due
R10 Final Planning Meeting

May 2022

R10 Controller & Evaluator Training
Tidy up Loose Ends

Exercise Planning Roadmap