





Foster Carer Allowances Project Project Sequence			
Consult and Engage	Finalise and Implement	Implementation	Review and Evaluate
Stage 2	Stage 3	Stage 4	Stage 5
			
Activity	Activity	Activity	Activity
<p>Scrutiny Panel Masterclass</p> <p>3rd Carer Workshop to further discuss and agree preferred model</p> <p>Conduct extensive financial modelling</p> <p>2nd Meeting with Ex Family Care Workers Representatives</p> <p>Hold Carer Consultation Events across the County</p> <p>Assess and consider consultation feedback</p> <p>Attend Childrens Scrutiny Panel</p> <p>Consider Scrutiny Feedback</p>	<p>Attend Cabinet For Decision</p> <p>Assess Impact of Cabinet Decisions</p> <p>Communication of Cabinet Decisions</p>	<p>Go Live</p> <p>Commence Protection Arrangements and Notice Period</p>	<p>Conduct Evaluation of Changes</p>
<p><i>Communicate regularly throughout the process including regular articles in the Fostering Newsletters.</i></p>			